Geographic Review Pandl 3 — American River/Eastside Tribs

Proposal number: 2001-F213 Short Proposal Title: San Joaquin River Dissolved Oxygen
Depletion Next Phase Funding Request for 2001

1. Applicability to CALFED ERP Goals and Implementation Plan and CVPIA
priorities, and relevance to ERP and CVPIA priorities for your region. The proposal
addresses a high priority problem under the ERP and the CVPIA’s AFRP. The proposed
“project,” however, actually consists of afairly loose association of 19 individual
projects, some of which are more directly applicable to achievement of CALFED and
CVPIA goals than others.

2. Linkages/coor dination with previously funded projects or other restoration
activitiesin your region. The proposal points out a number of linkages with salmon
restoration projects in San Joaquin tributaries. There are also potential linkages with
CALFED’s South Delta Improvement Project (e.g., ag barriers, tidal operation of the
Head of Old River Barrier, etc.), Department of Interior efforts to provide drainage to
CVP contractors in the San Joaquin basin (salt and nutrient loading management), and to
the Corps of Engineers’ Comprehensive Plan effort (e.g., riparian corridor wetlands
restoration as a tool for reducing nutrient loading to the mainstem) among many others.
The proposal also states that one of its work elements (Upstream Watershed and River
Water Quality Monitoring) will coordinate and share data with a UC-Davis sampling
effort (underway since 1999) “...so asto eliminate duplicity [sic?] and redundancy

(p.10).”

3. Feasibility, especially the project’s ability to move forward in a timely and
successful manner. Feasibility among the 19 projects ranges from fairly straightforward
to aimost impossible. Combining our knowledge of local conditions with concerns
expressed by TARP and with comments from the outside Independent Peer Review Panel
which reviewed this proposal one month after (unfortunately) it was submitted, we have
serious concerns about the feasibility of the following elements: (a) Algal Flux Study, (b)
Sediment Oxygen Demand — Direct Measurement, (c) Algal Growth and Decomposition,
and (d) Real-Time Monitoring of Fish Migration.

4. Qualifications of the applicants and othersinvolved in implementing the proposed
project. Varied.

5. Local involvement (including environmental compliance). High.

6. Cost. Main goals and objectives could be met with about half the funds requested (See
below).

7. Cost sharing. Minor, less than 4%.

8. Additional comments. There was a big disparity in the way this proposal was ranked
by the two independent technical reviewers. The reviewer who revealed that he/she



worked for the Central Valley Regional Water Quality Control Board ranked it “Very
Good,” whereas the reviewer with no connection to the San Joaguin Dissolved Oxygen
Steering Committee ranked it “Poor.” The TARP apparently tried to split the difference
by ranking it “Good.” All technical reviewers seemed to agree, however, that some of the
proposed projects should be postponed and that the remaining project elements should be
more explicitly integrated with overall project goals and with each other. Unfortunately,
none of the technical reviewers provided a list of which projects to keep and which to
drop. Instead, it was suggested by the TARP that this culling task be performed by the
applicants with “...help from the technical committee [i.e., the Technical Advisory
Committee of the San Joaquin DO Steering Committeg]...” The problem with this advice
isthat (with the exception of a small minority) the applicants are the San Joaguin DO
Technical Advisory Committee. To facilitate subsequent stages of the 2001 PSP decision
making process, the Geographic Review Panel thus identified the following projects as
“high priority” because of their obvious feasibility, timeliness, cost-effectiveness and
direct applicability to management of the DO problem:

Continuous Water Quality Monitoring

Discrete Water Quality Sampling

Sediment Deposition and Re-suspension

Tidal Exchange and Residence Time

Upstream Watershed and River Water Quality Monitoring
DO Management Model Expansion and Calibration
Jet Aeration Evaluation

Implementation Strategies Devel opment
Implementation Strategies Modeling

Indirect Impacts to South and Central Delta DO
Administration and Outside Peer Review (Task 5)

Funding only these elements of the proposal would reduce its cost to about one-half the
origina cost, i.e., to about $1,200,000. Funding should be contingent upon better
synthesis of the many elements of this proposal as well as a more substantial local cost
share.

Regional Ranking

Panel Ranking: Medium high, with the conditions identified under additional comments
above.

Provide a brief explanation of your ranking: The proposal has a number of
shortcomings, most of which are described in the technical review comments.
Nevertheless, the data and information that would result from the work contained in this
proposal, especially the projects listed above as “high priority,” are vital to any serious
effort to manage the DO problem in the ship channel.



